

DIRECTORATE OF MUNICIPAL ADMINISTRATION - KNMT 2021-22 - CREMATORIUM

4

												Rs in lakhs	
S.no	Name of the Municipality	Name of the work	Estimate Amount	Date of AS	Date of TS	Tender Date	Work order date	Date of completion Asper agreement	Present stage	Probable date of Completion	Expenditure Rs. In lakhs	Remarks	
1	Chidambaram	Construction of Modern Gasifier Crematorium at Municipal Burial ground (Near pulichamedu TS No.91/1C)	150.00	30.10.21	22.11.21	22.12.21	24.01.2022	23.07.2022	Completed (100 %)	-	116.00 (77 %)	Completed	