DIRECTORATE OF MUNICIPAL ADMINISTRATION CGF - 2021-22												16
					Rs in	lakhs						
	Name of the Municipality	Name of the Work	Estimate Amount in lakhs	Date of AS	Date of TS	Tender Date	WO date	Date of completio n Asper agreement	Stage	Probable date of Completion		Remarks
1	Chidambaram	Supply, Erection and Commissioning of Online Effluent Quality Monitoring Station for Measurement of BOD, COD TSS, pH and Flow at 9.44 MLD STP at Lalpuram for	46.75	31.05.2022	31.05.2022	14.06.2022	20.06.2022	19.09.2022	Awaiting for net work connection (95 %)	30.09.2023	-	
		TOTAL	46.75									